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ARTICLE B-3 CONTRACT VALUE

Basic Period Sep 9

8-30 Sep 03

The contract value is summarized below:

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

Phase-In Period

(Sept 1998) $1,113,486 1,113,486
Basic Period Thru 335

10/01/98-09/30/00 $396,406,378 $23,183,402 419,589,780
Neg. Cost Overrun MOD 135 $9,200,000 $0 9,200,000
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY99-FY00 $405,606,378 $23,183,402 428,789,780
(10/01/00-09/30/01) $215,635,118 $13,048,274 228,683,392
Neg. Cost Overrun MOD 135 $18,804,377 $0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FYO1 $234,439,495 $13,048,274 247,487,769
(10/01/01-09/30/02) $234,055,207 $14,045,933 248,101,140
Neg. Cost Overrun MOD 135 $19,865,904 $0 19,865,904
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY02 $253,921,111 $14,045,933 267,967,044
(10/01/02-09/30/03) $247,155,367 $15,285,478 262,440,845
Neg. Cost Overrun MOD 135 $22,426,471 $0 22,426,471
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY03 $269,581,838 $15,285,478 284,867,316
TOTAL BASIC PERIOD $1,164,662,308 $65,563,087 1,230,225,395

Option Period 1 Oct 03 - 30 Sept 04

Option 1A

(10/01/03-09/30/04) $243,940,799 $15,307,320 259,248,119
Neg. Cost Overrun MOD 135 $22,135,767 $0 22,135,767
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY04 $266,076,566 $15,307,320 281,383,886
Option 3BA

(10/01/03-09/30/04) $2,322,030 $185,762 2,507,792
Option 5BA

(10/01/03-09/30/04) $321,092 $25,687 346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 284,238,457

Mod No. 339
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Option Period 1 Oct 04 - 30 Sept 06

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

Options Thru Mod 339

OPTION 1B

(10/01/04-09/30/05) $278,109,269 $16,990,749 295,100,018
Neg. Cost Overrun MOD 135 $25,895,945 $0 25,895,945
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 339 $1,107 1,107
Total FY05 $304,005,214 $16,991,856 320,997,070
(10/01/05-09/30/06) $274,997,540 $18,233,501 293,231,041
Neg. Cost Overrun MOD 135 $29,101,654 $0 29,101,654
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 339 $535,269 $5,516 540,785
Total FY06 $304,634,463 $18,239,017 322,873,480
Option 3BB

10/01/04-09/30/05 $2,391,149 $191,292 2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 2,676,114
Total Option 3BB $4,869,032 $389,523 5,258,555
Option 5BB

10/01/04-09/30/05 $331,342 $26,507 357,849
10/01/05-09/30/06 $331,781 $26,542 358,323
Total Option 5BB $663,123 $53,049 716,172
TOTAL OPTION 1B Period $614,171,832 $35,673,445 649,845,277
TOTAL CONTRACT

VALUE SEP98-SEP06 $2,047,553,828 $116,755,301 2,164,309,129

*Earned fees for past periods plus the available fees for future periods.

Exercised options are moved above the Total Contract Value Line.

Option Periods 1 Oct 06 - 30 Sep 08

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

OPTION 1C

(10/01/06-9/30/07) $267,710,203 $17,565,637 285,275,840
Neg. Cost Overrun MOD 135 $31,867,270 $0 31,867,270
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FYO7 $299,577,473 $17,565,637 317,143,110
(10/01/07-9/30/08) $274,574,925 $18,004,552 292,579,477
Neg. Cost Overrun MOD 135 $33,448,837 $0 33,448,837
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY08 $308,023,762 $18,004,552 326,028,314

Mod No. 339
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Option Periods 1 Oct 06 - 30 Sep 08 Cont.

Option 3BC

10/01/06-09/30/07 $2,539,810 $203,185 2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 2,831,326
Total Option 3BC $5,161,408 $412,913 5,574,321
Option 4BB

10/01/04-09/30/05 $0 $0 0
10/01/05-09/30/06 $0 $0 0
Total Option 4BB $0 $0 0
Option 4BC

10/01/06-09/30/07 $775,654 $62,053 837,707
10/01/07-09/30/08 $775,654 $62,052 837,706
Total Option 4BC $1,551,308 $124,105 1,675,413
Option 5BC

10/01/06-09/30/07 $332,204 $26,576 358,780
10/01/07-09/30/08 $341,511 $27,321 368,832
Total Option 5BC $673,715 $53,897 727,612
TOTAL OPTION 1C Period $614,987,666 $36,161,104 651,148,770

TOTAL CONTRACT

VALUE INC. OPTIONS

$2,662,541,494

$152,916,405

2,815,457,899

*Earned fees for past periods plus the available fees for future periods

Exercised options are moved above the Total Contract Value Line.

Mod No. 339
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Mod 339

ARTICLE B-4 AWARD FEE

The amount of award fee earned, if any, shall be determined in accordance with Section J,
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
applicable. The following specifies by award fee period the amount of available award fee,
the amount of earned award fee, and the award fee score.

Availaple rotal

Award Fee |[Award Fee| Adjusted Earned Earned Award Fee
BASIC PERIOD OF || Through Mod | For Mod Available Award Fee |Award Fee| Earned Score and

PERFORMANCE 338 339 Award Fee Mod 338 Mod 339 | Award Fee Mod

10/01/98| 03/31/99  $7,681,869 $7,681,869 @ $6,132,255 $6,132,255 80% Mod 15
04/01/99 09/30/99  $6,033,858 $6,033,858 | $4,840,776 $4,840,776 80% Mod 36
10/01/99| 03/31/00| $7,830,934 $7,830,934 | $6,730,849 $6,730,849 86% Mod 57
04/01/00 09/30/00  $6,451,003 $6,451,003 | $5,479,523 $5,479,523 85% Mod 75
10/01/00| 03/31/01| $7,589,239 $7,589,239 | $6,755,525 $6,755,525 89% Mod 99
04/01/01 09/30/01  $6,976,249 $6,976,249 | $6,292,749 $6,292,749 91%Mod118
10/01/01| 03/31/02| $5,863,642 $5,863,642 | $5,332,324 $5,332,324 | 91%Mod127
04/01/02 09/30/02  $9,798,867 $9,798,867 | $8,713,609 $8,713,609 92%Mod147
10/01/02| 03/31/03| $8,113,235 $8,113,235 @ $7,596,008 $7,596,008 94%Mod167
04/01/03 09/30/03 = $8,120,433 $8,120,433 | $7,689,468 $7,689,468 95%Mod194
10/01/03| 03/31/04| $7,893,918 $7,893,918 @ $7,558,198 $7,558,198 96%Mod220
04/01/04 09/30/04  $8,222,350 $8,222,350  $7,960,571 $7,960,571 97%Mod248
10/01/04| 03/31/05| $9,785,728 $9,785,728 | $9,089,775 $9,089,775 = 93%Mod 283
04/01/05 09/30/05 | $8,937,204 $1,216 $8,938,420 | $8,118,774 | $1,107 $8,119,881 91%Mod325
10/01/05| 03/31/06| $9,715,329 $5,516 $9,720,845
04/01/06 09/30/06  $8,742,945 $8,742,945
BASIC SUBTOTAL |$127,756,803 @ $6,732  $127,763,535 $116,755,301 | Earned & Available

OPTION PERIOD

10/01/06 03/31/07 | $8,773,849 $8,773,849
04/01/07| 09/30/07 $8,792,790 $8,792,790
10/01/07 03/31/08 | $8,991,826 $8,991,826
04/01/08| 09/30/08 $9,011,725 $9,011,725
OPTION SUBTOTAL  $35,570,190 $35,570,190

GRAND TOTAL

$163,326,993

$163,333,725
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Mod No. 339

ARTICLE G-2

CONTRACT FUNDING

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and

the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 314

Total
Funded Funded Funded ADEQUATE
As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as
of Mod 314 $2,167,434,213 | $1,756,421,206 $141,531,159| $ 1,897,952,365 12/9/2005
315 $1,035,074
316 $351,698
317 $186,502
318 ($176,269)
319 $221,637
320 3,379,977 270,398 $ 3,650,375
322 $70,715
324 $8,092,038 $647,363 $ 8,739,401
325 ($909,331)
326 ($4,201,097)
328 $160,624
329 $9,362,802 $749,024 $ 10,111,826 1/3/2006
330 $164,916
331 $1,484,997
332 $40,262,731 $3,221,019 $ 43,483,750 2/14/2006
335 $4,697,200 $375,776 $ 5,072,976 3/1/2006
336 $96,547
337 ($2,236,402)
338 $83,413
339 $541,892
TOTAL . $2,164,309,129 $1,822,215,954  $146,794,739  $1,969,010,693




CIP 81 Settlement

2/15/06

Phase 2 Settlement for CIP 81,CTC Equipment Purchases Mod 339
Non - Fee Sales Tax
Bearing |Fee Bearing| (Fee-
Item Costs Costs bearing) | Total Cost |Status
Phasel Thermography Camera - Software Sales $300.00 $300 Receipted
Tax Portion Only
Phase 1 Range Extender Software - Taxes $72.00 $72|Receipted
INSTALLATION OF FLOW STANDARD $18,900 $18,900(Receipted
UPGRADE
FLAW DETECTOR, ULTRASONIC, DGTL, $5,936 $5,936|Receipted
EPOCH 2002
GAUGE, THICKNESS, NOVASCOPE 2002 $5,515 $5,515|Receipted
STANDARD MASS COMPARATOR $48,975 $48,975|Receipted
RELATIVE HUMIDITY STANDARD $44,100 $44,100|Receipted
ULTRASONIC FLAW DETECTOR, USK-7 $5,936 $5,936|Receipted
POWER SENSOR CALIBRATION STANDARD $68,373 $68,373|Receipted
MONITOR, RADIATION, ALARM, MARS $12,332 $12,332|Receipted
Exposure Device, Gamma 660A $21,780 $21,780 Receipted
PRESSURE CALIBRATION STANDARD $25,207 $25,207|Receipted
X-RAY UNIT, INDUSTRIAL (CT), ISOVOLT420 $94,821 $94,821 [Receipted
MICRO-FOCUS REAL TIME RADIOGRAPHY $42,303 $42,303[Receipted
UPGRADE, IMAGING MODULE
Attenuation Measurement Standard (Maintenance $72,141 $12,914| $774.84 $85,830 Receipted
Agreement Portion is fee bearing)
INTERVAL ANALYZER SOFTWARE $30,000( $1,800.00 $31,800|Receipted
SUBTOTAL $466,319 $42,914 $2,947 $512,180 -
Overhead (3.73%) $17,394 $1,601 $110 $19,104 -
SUBTOTAL $483,713 $44,515 $3,057 $531,285 -
G&A (0.75%) $3,628 $334 $23 $3,985 -
SUBTOTAL $487,341 $44,849 $3,080 $535,269 -
Award Fee (8%) on OH/G&A/Fee- $1,682 $3,588| $246.37 $5,516 -
bearing costs only
Total $489,023 $48,436 $3,326 $540,785 -
Phase 1 Award Fee|Earned Fee
8% (91%)
Phase | OH (fee bearing) $12,585 $1,007 $916
Phase | G&A (fee-bearing) $2,618 $209 $191
Total Award Fee for Phase 1 OH/G&A $15,203 $1,216 $1,107
Phase 1 & 2 Costs $535,269
Phase 1 & 2 Fee $6,623
Total for Phase 1 and Phase 2 $541,892

Fee Bearing Items
Phase | ltems

Attachment to Modification 339



